
Funds raised to Mar 19, 2024  

$766,992           

$120,000   
raised to repay Village 

reserves : by June 2021 

We have 
$369,182                 

Final step: construction 
& tender-ready designs 

& Class A costing 

Apply for government 
& other grants 

Fundraising             
EVENTS &    
DONATIONS 
continue 

New Library Project UPDATE 

$180,000  
CBT Land Acquisition 

Grant: Sept 2020 

PLUS 

SECURE LAND  

$17,400 
Conceptual Design & Class D 
costing (Sept 2020)    

Richard Hunter Architects    

DESIGN LIBRARY 

$80,410 
Design Development &        
Class B costing (Sept 2022)    

Carscadden Stokes McDonald 
Architects    

BUILD LIBRARY 

Blue shape = current amount 

Green = COMPLETED/ Spent 

Red = next steps or pending 

DONATIONS 


